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ESTIMATE RUN 08/01/2005

ESTIMATE SUMMARY 16:24:18

CONTID: C12966         ESTIMATE NO: 0007 PROG 2002

PCN: 12966-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

GUN CLUB RD. - S. PERCENT TIME:

PROJECT NO: STA 0131-041                  

GUN CLUB RD. - S.

NAME OF ROAD: 013A

PROJECT COUNTIES: RIO BLANCO

CONTRACTOR:

KIRKLAND CONSTRUCTION, R.L.L.P. PAY PERIOD ENDING 07/31/2005 DATE TIME STARTED 09/20/2004

P.O. BOX 580 DATE LET 07/01/2004 DATE WORK BEGAN 09/20/2004

 DATE AWARDED 07/06/2004 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 07/22/2004 DATE ACCEPTED

RYE CO 81069     719-489-3385 DATE NOTICE TO PROCEED 09/20/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,896,096.38 PARTICIPATING $ $ 569,703.03

AWARD PROJECT AMT: 2,675,014.35 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-206.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -6,933.67

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

59.39

TIME ALLOW:

ORIG TIME ALLOW:

165 WORK DAYS

WORK DAYS150

61.63%

1,111,246.59

569,703.03

569,497.03

562,563.36

$

$

$

$

1,784,849.79

0.00

1,784,849.79

9,086.67

1,793,936.46

-19,687.20

0.00

1,774,249.26

0.00

AMOUNT DUE 1,774,249.26 562,563.36

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 562,563.36

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

98.0
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PCN: 12966-BID    ESTIMATE RUN 08/01/2005

PROJECT: STA 0131-041                  ESTIMATE NO: 0007 16:24:18

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF PIPE 28.000 23.000

EACH 1.000 700.00

700.00000 24.000 16,800.00

202-00033  
 

0010 REMOVAL OF DELINEATOR 82.000 56.000

EACH 23.000 161.00

7.00000 79.000 553.00

202-00090  
 

0015 REMOVAL OF ASPHALT MAT (PLANING) 360.000 0.000

SY  0.000 0.00

10.00000 0.000 0.00

202-00240  
 

0020 REMOVAL OF GROUND SIGN 23.000 12.000

EACH 8.000 480.00

60.00000 20.000 1,200.00

202-00810  
 

0025 *REMOVAL OF FENCE 26,099.000 23,791.000

LF  0.000 0.00

0.40000 23,791.000 9,516.40

202-01000  
 

0030 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 102,651.000 87,144.000

CY  120.950 544.28

4.50000 87,264.950 392,692.28

203-00010  
 

0035 BLADING 80.000 66.500

HOUR 0.000 0.00

90.00000 66.500 5,985.00

203-01500  
 

0040 STRUCTURE EXCAVATION 1,112.000 837.500

CY  263.350 3,160.20

12.00000 1,100.850 13,210.20

206-00000  
 

0045 TOPSOIL 6,955.000 3,477.000

CY  0.000 0.00

5.00000 3,477.000 17,385.00

207-00205  
 

0050 EROSION LOG (SPECIAL) 3,770.000 180.000

LF  0.000 0.00

5.00000 180.000 900.00

208-00006  
 

0050 MATERIAL ALLOWANCE EROSION LOGS 3,590.000

LF  0.000 0.00

1.51000 3,590.000 5,420.90



CONTID: C12966         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 12966-BID    ESTIMATE RUN 08/01/2005

PROJECT: STA 0131-041                  ESTIMATE NO: 0007 16:24:18

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 EROSION CONTROL SUPERVISOR 1.000 0.300

L S 0.000 0.00

5,000.00000 0.300 1,500.00

208-00200  
 

0060 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 40,000.000 23,080.000

GAL 9,050.000 4,525.00

0.50000 32,130.000 16,065.00

209-00600  
 

0065 *RESET GATE 6.000 2.000

EACH 0.000 0.00

120.00000 2.000 240.00

210-01011  
 

0070 *SEEDING (NATIVE) 30.800 0.000

ACRE 0.000 0.00

220.00000 0.000 0.00

212-00006  
 

0075 *MULCHING (WEED FREE STRAW) 30.800 0.000

ACRE 0.000 0.00

450.00000 0.000 0.00

213-00004  
 

0080 *MULCH TACKIFIER 4,620.000 0.000

LB  0.000 0.00

1.70000 0.000 0.00

213-00061  
 

0085 AGGREGATE BASE COURSE (CLASS 3) 46,893.270 9,193.140

TON 37,700.130 339,301.17

9.00000 46,893.270 422,039.43

304-03000  
 

0090 AGGREGATE BASE COURSE (CLASS 5)(SPECIAL) 1,470.000 1,470.000

TON 0.000 0.00

12.00000 1,470.000 17,640.00

304-05009  
 

0095 AGGREGATE BASE COURSE (CLASS 6) 13,579.000 0.000

TON 9,387.740 112,652.88

12.00000 9,387.740 112,652.88

304-06000  
 

0100 *PROCESS ASPHALT MAT FOR BASE COURSE 43,661.000 43,661.000

SY  0.000 0.00

1.30000 43,661.000 56,759.30

310-00400  
 

0105 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 266.000 227.770

TON 0.000 0.00

100.00000 227.770 22,777.00

403-00720  
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PCN: 12966-BID    ESTIMATE RUN 08/01/2005

PROJECT: STA 0131-041                  ESTIMATE NO: 0007 16:24:18

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 15,963.000 0.000

TON 0.000 0.00

25.00000 0.000 0.00

403-34701  
 

0115 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 428.000 0.000

TON 0.000 0.00

263.00000 0.000 0.00

411-03342  
 

0120 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 563.000 0.000

TON 0.000 0.00

210.00000 0.000 0.00

411-03352  
 

0125 EMULSIFIED ASPHALT (SLOW-SETTING) 3,119.000 0.000

GAL 0.000 0.00

1.25000 0.000 0.00

411-10255  
 

0130 *END POST 40.000 31.000

EACH 0.000 0.00

90.00000 31.000 2,790.00

607-00005  
 

0135 *CORNER AND LINE BRACE POST 90.000 61.000

EACH 0.000 0.00

125.00000 61.000 7,625.00

607-00010  
 

0140 *FENCE BARBED WIRE WITH TREATED WOODEN POSTS 7,764.000 7,764.000

LF  0.000 0.00

2.00000 7,764.000 15,528.00

607-01100  
 

0145 *FENCE COMBINATION WIRE WITH TREATED WOODEN POSTS 19,509.000 17,394.000

LF  0.000 0.00

2.20000 17,394.000 38,266.80

607-11300  
 

0150 *16 FOOT GATE (SPECIAL) 2.000 2.000

EACH 0.000 0.00

400.00000 2.000 800.00

607-60117  
 

0155 24 FOOT CATTLE GUARD 1.000 0.000

EACH 0.000 0.00

10,000.00000 0.000 0.00

611-00024  
 

0160 *DELINEATOR (TYPE I) 126.000 0.000

EACH 0.000 0.00

16.00000 0.000 0.00

612-00001  
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PCN: 12966-BID    ESTIMATE RUN 08/01/2005

PROJECT: STA 0131-041                  ESTIMATE NO: 0007 16:24:18

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *SIGN PANEL (CLASS I) 123.000 0.000

SF  0.000 0.00

12.00000 0.000 0.00

614-00011  
 

0170 *STEEL SIGN POST (U-2) 30.000 0.000

LF  0.000 0.00

11.00000 0.000 0.00

614-00200  
 

0175 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST & SOCKET) 162.000 0.000

LF  0.000 0.00

14.00000 0.000 0.00

614-01502  
 

0180 18 INCH CULVERT PIPE 206.000 0.000

LF  0.000 0.00

50.00000 0.000 0.00

617-00018  
 

0180 MATERIAL ALLOWANCE CMP 206.000

LF  0.000 0.00

13.67000 206.000 2,816.02

0185 24 INCH CULVERT PIPE 2,206.000 2,146.000

LF  0.000 0.00

55.00000 2,146.000 118,030.00

617-00024  
 

0185 MATERIAL ALLOWANCE CMP 0.000

LF  0.000 0.00

10.77000 0.000 0.00

0190 36 INCH CULVERT PIPE 416.000 416.000

LF  0.000 0.00

65.00000 416.000 27,040.00

617-00036  
 

0190 MATERIAL ALLOWANCE CMP 0.000

LF  0.000 0.00

17.48000 0.000 0.00

0195 48 INCH CULVERT PIPE 276.000 235.000

LF  8.000 720.00

90.00000 243.000 21,870.00

617-00048  
 

0195 MATERIAL ALLOWANCE CMP ON PROJCT 41.000

LF  -8.000 -206.00

25.75000 33.000 849.75
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PCN: 12966-BID    ESTIMATE RUN 08/01/2005

PROJECT: STA 0131-041                  ESTIMATE NO: 0007 16:24:18

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0200 *CONSTRUCTION SURVEYING 1.000 0.650

L S 0.230 14,950.00

65,000.00000 0.880 57,200.00

625-00000  
 

0205 *MOBILIZATION 1.000 0.600

L S 0.400 70,000.00

175,000.00000 1.000 175,000.00

626-00000  
 

0210 *EPOXY PAVEMENT MARKING 159.000 0.000

GAL 0.000 0.00

60.00000 0.000 0.00

627-00005  
 

0215 *FLAGGING 8,000.000 2,620.250

HOUR 652.000 10,432.00

16.00000 3,272.250 52,356.00

630-00000  
 

0220 *TRAFFIC CONTROL INSPECTION 56.000 36.000

DAY 11.000 1,815.00

165.00000 47.000 7,755.00

630-00007  
 

0225 *TRAFFIC CONTROL MANAGEMENT 150.000 69.000

DAY 20.000 10,000.00

500.00000 89.000 44,500.00

630-00012  
 

0230 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 18.000 8.000

EACH 1.000 44.00

44.00000 9.000 396.00

630-80341  
 

0235 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 34.000 12.000

EACH 0.000 0.00

65.00000 12.000 780.00

630-80342  
 

0240 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 4.000

EACH 0.000 0.00

90.00000 4.000 360.00

630-80343  
 

0245 *DRUM CHANNELIZING DEVICE 200.000 44.000

EACH 3.000 135.00

45.00000 47.000 2,115.00

630-80360  
 

0250 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 0.000

EACH 1.500 82.50

55.00000 1.500 82.50

630-80363  
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PROJECT: STA 0131-041                  ESTIMATE NO: 0007 16:24:18

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0255 *TRAFFIC CONE 100.000 50.000

EACH 0.000 0.00

6.00000 50.000 300.00

630-80380  
 

0260 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0265 F/A ON-THE-JOB TRAINEE 0.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0270 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0275 F/A QUALITY INCENTIVE PAYMENT 46,950.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0280 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0300 CONST SURVEYING (HOUR) ADDED ITEM SURVEYING (HOUR) CO 
#2

92.000 92.000

HOUR 0.000 0.00

100.00000 92.000 9,200.00

625-00001  
 

0305 PVMT MKG PAINT 80.000 80.000

GAL 0.000 0.00

42.00000 80.000 3,360.00

627-00001  
 

0310 MUCK EXCAVATION CO 4 1,696.000 1,696.000

CY  0.000 0.00

12.00000 1,696.000 20,352.00

203-00100  
 

0315 AGGREGATE BASE COURSE (CLASS 3) 1,696.000 1,696.000

CY  0.000 0.00

20.00000 1,696.000 33,920.00

304-03005  
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PROJECT: STA 0131-041                  ESTIMATE NO: 0007 16:24:18

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 GEOTEXTILE (SEPARATOR) (CLASS A) 3,952.000 3,952.000

SY  0.000 0.00

4.00000 3,952.000 15,808.00

420-00130  
 

CAT 0200 $569,497.03 1,772,436.46CURRENT AMT 2,874,596.38 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0285 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

10,000.00000 1.000 10,000.00

620-00002  
 

0290 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

10,000.00000 1.000 10,000.00

620-00012  
 

0295 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,500.00000 1.000 1,500.00

620-00020  
 

CAT 0400 $0.00 21,500.00CURRENT AMT 21,500.00 $$

PROJECT TOTAL 569,497.03 $ 1,793,936.46CURRENT AMT 2,896,096.38 $$


